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Engineering needed for DNMPs
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Question: How much engineering assistance is needed to implement DNMPs in

Washington State?
Assumptions:
1. The dairies and workload generated by them in Snohomish Conservation District
are representative of the dairies throughout Washington State.
2. The engineering workload required to implement the approved DNMPs in
Snohomish County is similar to the workload that will be required by DNMPs that
will be approved in the future. ,
3. Numbers of approved DNMPs and dairy farm numbers came from
WWW.CONSEIVer.org.
4. All conservation practices called for in the DNMPs will require assistance.
5. Not all conservation practices called for will require engineering assistance.
Given:
1. There are 65 dairies in Snohomish County.
2. There are 18 approved DNMPs in Snohomish County.
3. There are 713 dairies in Washington State.
4. There are 231 approved DNMPs in Washington State.
Analysis: See attached worksheet and graphs.
Results:
3.5 Engineering FTEs would be required to provide assistance to fully certify and
implement DNMPs for all dairies in Snohomish County.
2. 34 Engineering FTEs would be required to provide assistance to fully certify and

implement DNMPs for all dairies in Washington State.
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Snohomish Conservation District

Estimated Engineering Workload
Associated with Approved DNMPs

Estimated
Quantity Engineering
Conservation Practice Planned Days (Each) Subtotal
Waste Transfer 17 T2 204
Waste Storage Pond 9 20 180
Waste Storage Structure 6 15 Q0
Roof Runoff Management 7 5 35
Fencing 5 3 15
Use Exclusion 5 3 15
Irrigation System - Sprinkler 2 7 14
Nutrient Management 18 0.5 9
Filter Strip 2 3 6
Heavy Use Area Protection 1 5 5
Runoff Management System ] 3 3
Pasture & Hayland Planting 17 0.1 1.7
Pasture & Hayland Management 16 0.1 1.5
Cover & Green Manure Crop 11 0.1 1.1
Conservation Cropping Sequence 9 0.1 0.9
Prescribed Grazing Use 8 0.1 0.8
Chiseling & Subsoiling 6 0.1 0.6
Tree Planting 6 0.1 0.6
Critical Area Planting 1 0.5 0.5
Wildlife Wetland Habitat Management 4 0.1 0.4
Conservation Cover 1 0.25 0.25
TOTAL (Practices) 1561
TOTAL (Work Days) 584
Projected TOTAL (Practices) 529
Projected TOTAL (Work Days) 08 2,045
DNMP Development 47 A 24
PROJECTED STATEWIDE TOTAL (Practices) 5,981
PROJECTED STATEWIDE TOTAL (Engineering Work
Days) 20,977
PROJECTED STATEWIDE TOTAL (Engineering Work
Days for DNMP Development) 241
PROJECTED STATEWIDE TOTAL (Engineering Work
Days) 20,157
Full-Time Equivalent Employees 34
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Engineering Workload by Practice
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